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Date: December 7, 2009 

Time: 5:00 PM 

Location:       DuPont Chestnut Run Plaza, Bldg. 700 

      Wilmington, Delaware 19805 

 

Present: 

Mr. Al Conner – Berca    

Mr. Charles Stirk – Brookland Terrace   

Mr. Michael Stanek – Roselle  

Mr. Louis DiLeonard – Willow Run   

Ms. Phyllis Berggnun – Willow Run    

Ms. Theresa Riddleberger – Willow Run   

Mrs. Edie Realey – Willow Run   X 

Mr. Einfield Lane – Montgomery Rd.   

Judy Lane – Willow Run   

Mr. Tom Brooks - DelDOT 

Mr. Harry Cooper – DelDOT    

Mr. Mark Buckalew – DelDOT    

Mr. Robert King – DelDOT    

 

Bob King called the meeting to order at 5:00 p.m. with no opening announcements 

 

Mark Buckalew updated the group on the project’s progress during construction: 

1. The status of our schedule will be decided if we are able to switch traffic along 

SR 141 into Phase 4 (splitting traffic on each side of the median).  We should 

know more within the next 2 weeks. 

2. Current work includes: 

A. Completing the parapet walls and sidewalk on Bridge 1-143. 

B. Reconstructing and paving for the proposed SB SR 141 travel lanes. 

C. The re-opening of Lowry Road prior to Christmas. 

D.  Relocating the Artesian Water main along Ferris Rd. and Faulkland Rd. 

E.  A temporary trench was excavated along NB SR 141 to help prevent the   

 water from ponding along the right travel lane North of Bridge 1-143 during   

 a rain event. 
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General discussion ensued: 

1. A resident asked how far onto Ferris/Center Road will the project go. 

Answer: Just south of Woodward Avenue 

2. A resident asked if the construction would stop during the winter months and 

restart in the spring. 

Answer: Construction will continue throughout the winter.  The only work that 

will be deferred until spring would be the paving which requires warmer 

weather. 

3. A resident pointed out that there is some confusion that Ferris Road and Center 

Road signing are both on the same street. 

Answer: the Project Manager will look into it, however the naming of streets is 

not a DelDOT or State function. 

4. A resident asked about the temporary Stop sign onto Willow Run which was 

removed, traffic is now not stopping and inquired if the sign could be reinstalled, 

or paint “Sop” onto the road. 

Answer: Project Manager will inquire with Traffic Studies if sign can be 

reinstalled.  There cannot be a painted “Stop” onto the road without a posted 

sign. 

5. A resident pointed out that coming out of Willow Run onto Faulkland equipment 

is blocking view of the road. 

Answer: Project Manager will look into this matter. 

6. A resident pointed out that there is graffiti along the wall. 

Answer: During the final phase of the project the last thing to be done will be the 

painting of the wall with stone-color paint and anti-graffiti coating.  At this point 

responsibility of the wall will be turned over to the local civic organization. 

7. A resident inquired as to when will the fence be installed along Willow Run. 

 Answer: The posts were installed today and the railing tomorrow. 

8. A resident asked if the bike path will be paved once the new fence is installed 

along Willow Run. 

Answer: The path will probably be paved. 

9. A resident inquired if October 2010 is still the scheduled completion date. 

Answer: Yes.  

10. A resident asked if the speed-limit would remain at 35mph. 

Answer: Yes – and will then become a matter of enforcement. 

11. A question from the group asked if there will be any regarding along Beech and 

Elm Avenues.. 

Answer: Yes- there will be a berm.  

 

Following these questions, the meeting ended at about 5:40 p.m. 
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NEXT MEETING: 
 

Monday, March 8th  - 5:00PM 
 

 
DuPont Chestnut Run Plaza 

Building 700 
Cafeteria 

Directions: Use Route 141 entrance, north of the Faulkland Road intersection 
Travel on South Mall Road 

Left on Third Street 
At stop sign, left on North Mall Road 

Parking is available on all four sides of Building 700 
The main entrance faces North Mall Road 
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